Resource Allocation Review

July 2007 — December 2009
August 17, 2006

TIMELINE

Work
DEVE Milestones
Remaining

Calendar

Date

Post Mission Set, Major Events & User Loading
05/17/06 64 Days | Profiles on RAPWEB for Projects/Users Review and
Verification on RAPWEB.

Deadline for Projects/Users Responses to Mission
Set, Major Events, and User Loading Profiles. Last

05/31/06 >> bays day for Trajectory or Viewperiod Updates and
Submissions.

07ILTI0S | 24 Days | o e and Analyses on RAPWES

o735 | 14 Days | R enisners - Condotes

08/14/05 3 Days Post Final Major Events, Contentions, and

Recommendations on RAPWEB

08/17/05 -- August RAR Negotiation Process — Concluded




